
REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS 
OF SAN BERNARDINO COUNTY, CALIFORNIA 

AND RECORD OF ACTION 
 

FEBRUARY 25, 2003 
 
 
FROM:  KEN A. MILLER, Director 
  Department of Public Works - Transportation 
 
SUBJECT: CHANGE ORDERS TO CONTRACT NO. 02-39 FOR IMPROVEMENTS AT THE 

ROUTE I-10/ETIWANDA AVENUE INTERCHANGE IN THE FONTANA AREA 
 
RECOMMENDATION:   (1) Approve Contract Change Orders No. 19 through No. 22 to Contract No. 
02-39 with E. L. Yeager Construction Company, Inc. of Riverside, increasing the contract amount by 
$74,614 from $9,687,151 to $9,761,765 for additional work related to improvements of the Route I-
10/Etiwanda Avenue Interchange in the Fontana area (4 votes required). 
 
BACKGROUND INFORMATION:   On January 15, 2002, the Board approved Contract No. 02-39 in 
the amount of $9,283,592 and authorized a contingency fund of $928,359 for construction of 
improvements at the Interstate 10 Freeway and Etiwanda Avenue Interchange being done in 
conjunction with the Kaiser Commerce Center development. Eighteen (18) previous Change Orders in 
the total cumulative amount of $403,559 have been approved for the project. 
 
CCO No. 19 in the amount of $25,580 provides compensation to the contractor for performing tests on 
soils to be deposited within the right of way of the Watson Land Company to form the berm along the 
boundary with the State right of way. The testing is at the request of the owner to verify that levels of 
regulated contaminants (hydrocarbons and pesticides) are within acceptable limits. Compensation to 
the contractor will be at an agreed lump sum price of $25,580. It has been determined that this price is 
fair based on an analysis submitted by the contractor and verified by the Engineer. 
 
CCO No. 20 in the amount of $9,930 provides compensation to the contractor for clean-up, regrading 
and installation of gravel bag dams at Drainage System #12. Due to severe rain storm during the 
weekend of November 10th and 11th, 2002, this drainage system is no longer functional. As directed by 
the Engineer, contractor is to perform clean-up of the system, install rocks at culvert outlets and install 
gravel bag dams at regular intervals to retain silt. Compensation to the contractor will be at an agreed 
lump sum price of $9,930. It has been determined that this price is fair based on an analysis submitted 
by the contractor and verified by the Engineer. 
 
CCO No. 21 in the amount of $13,384 provides compensation to the contractor for installation by 
boring of a 2-inch conduit and a 4-inch conduit under the I-10 freeway at main-line station 102+40. 
These conduits are for future fiber optic lines. A close inspection of the existing casings has revealed 
severe signs of aging and the need for replacement. Caltrans’ Electrical Division concurs in the need 
for this work. Compensation to the contractor will be at an agreed lump sum price of $13,384. It has 
been determined that this price is fair based on an analysis submitted by the contractor and verified by 
the Engineer. 
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Contract Change Order (CCO) No. 22 in the amount of $25,720 provides compensation to the 
contractor for modifying the existing grades on Etiwanda Wash Bridge in order to construct the new 
Etiwanda West Bound On-Ramp. The revisions were required to overcome grade discrepancies 
varying between 65 millimeters (2½-inches) and 190 millimeters (7½-inches) and will increase the cost 
to construct. Compensation to the contractor will be at an agreed lump sum price of $25,720. It has 
been determined that this price is fair based on an analysis submitted by the contractor and verified by 
the Engineer. 
 
The total increase for all change orders requested to date for this project, including these changes, is 
$478,173. In accordance with Section 20136(c) of the Public Contract Code, Board approval by a vote 
of two-thirds (4 votes) is required for changes which authorize cost increases that exceed an 
aggregate of $150,000. 
 
REVIEW BY OTHERS:   This item was reviewed by Deputy County Counsel Charles S. Scolastico on 
February 10, 2003 and by the County Administrative Office, (Tom Forster, Administrative Analyst) on 
February , 2003. 
 
FINANCIAL IMPACT:   The estimated cost of these Change Orders is $74,614. Funds are available in 
the Board approved contingency fund for this contract. The contingency fund balance, including these 
changes, will be $450,186. 
 
COST REDUCTION REVIEW: The County Administrative Office has reviewed this agenda item and 
concurs with the Department’s proposal and recommends this action based on that the Department 
will be reimbursed for the entire amount of this contract. The reimbursement is in the form of federal 
and state funds in accordance with Program Supplement No. 030-M  to County/State Master 
Agreement No. 08-5954, or from the Catellus Corporation Group pursuant to Agreement No. 01-828 
approved by the Board on August 7, 2001. 
 
SUPERVISORIAL DISTRICT(S):   2ND & 4TH   
 
PRESENTER:  Ken A. Miller, 387-7906 
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